

S E C R E T

Approved For Release 2004/05/13 : CIA-RDP89B00739R000300110057-6

1968  
36-03 OSA-1646-68

58 - 1923 14 May 1968

File  
Bompsen

MEMORANDUM TO : D/M  
FROM : C/CMD

1. Attached is a tabulated resume' of all of the ECP's submitted to date on the U-2R and their disposition as of this date.

25X1 2. Approximately [ ] (ceiling price) funding is required before CMD can authorize IAC to perform ECP's U-2R-6, -7, -10 and -12.

all in L15-3603-

25 [ ] Chief, Contracts Management Division

25X1

CMD/OSA-DDS&T: [ ] ae (15 May 1968)  
Distribution:

0 & 1 - D/M  
✓ 1 - CMD/OSA  
1 - D/R&D  
1 - BPD/OSA  
1 - CMD/OSA (Chrono)

Approved For Release 2004/05/13 : CIA-RDP89B00739R000300110057-6

S E C R E T

Approved For Release 2004/05/13 : CIA-RDP89B00739R000300110057-6

ECP #	Description of Work	Approved by D/M	LAC Authorized to proceed	\$ Available	Contract No.	Approximate Target Price
1	Radar Crossection Measurements	yes	yes (in contract)	yes	LK-3603	
2 25X1	Modification of GH-165 Fuselage Carts	yes	yes [redacted]	yes (None Required)	SP-1929	Net "savings" due to reduction in qty of RG-1 carts
3	Emergency Faceplate Heat	yes	yes (in contract)	yes	LK-3603	
4 25X1	Install Telemetry Package in #2 a/c	yes	yes [redacted]	yes*	LK-3603	
5 25X1	Study of System 6C Installation	yes	yes [redacted]	yes	SP-1923	
6	Pinger Installation	yes	no	no	LK-3603	
7 25X1	Single Tracker Installation in nose	yes	By D/M in [redacted] Not by CMD	no	LK-3603 & SP-1923	
8 25X1	E Bay Hatch Seal	yes	yes [redacted]	no**	SP-1929	
9 25X1	Miniature Time Code Generator Instal.	yes	yes*** [redacted]	yes	SP-1929 SP-1923 LK-3603	
10	KY-28 Keyer Instal.	yes	80% D/M no	no	LK-3603	
11 25X1	Credit for GFE Fuel/Oil coolers	yes	yes [redacted]	N.A.	SP-1929	
12	Static Test "Stretch" Program	yes	[redacted] no	no** [redacted]	LK-3603	

Approved For Release 2004/05/13 : CIA-RDP89B00739R000300110057-6

S E C R E T

Approved For Release 2004/05/13 : CIA-RDP89B00739R000300110057-6

\* BPD has not yet assigned specific monies.

\*\* Not yet determined if this is a Scope Change which will cost us money.

25X1      \*\*\* [redacted] gave go-ahead for work on the new EWS Baseline Configuration  
              which includes this item. Cost of this item was, however, excluded by  
25X1      LAC from the [redacted] estimate.

Approved For Release 2004/05/13 : CIA-RDP89B00739R000300110057-6

S E C R E T